
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

4:24 PM
Run date

Time

Reviewer: Wilcox, Jason 27-May-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Le, Thanh
Diary #: 068 Date: 03-May-2010 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 237

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Cloudy

Temperature 7 AM 12 PM 4PM50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

A. Office work:
Review plans, specifications, and ABF's submittals regarding OBG Erection plan.

B. Field obseravtions:
1. FS1W:

a. Bolting operation:
* Plate E: 10% bolt test for side plate stiffeners.

B. Welding operation:
* Plate C: welder Sing Tao - QC Bernard Docena - FCAW Root/fill weld progress.
* Plate E (outside OBG): set up equipment for backing bar removed operation.

2. FS2W:
a. Bolting operation:

* Uribs: 10% test on Uribs # 2, 29,30 and South face of Urib #1. North face of Urib #1 is mis -
aligned holes and still pending condition.

3. Qas from METS for today: Jose Littledizado, Rick Bettoncourt, Mike Foerder, Danny Reyes.
C. Conversations and discussions:

There were no significant conversations and discussions today.
D. Overtime reason:

Worked two hours overtime for construction observation because contractor worked overtime.

Bid Item: 056 W-L02-ALB.05604-0120F4 W Line Lift 02 Align & Bolt

SMITH-EMERY SF

Bid Item: 056 W-L02-ALB.05604-0120F4 W Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

002242

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP CASEY LUXIronworker 2.00 0.00 0.00 2.00

APP PABLO RAMIREZIronworker 2.00 0.00 0.00 2.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Le, Thanh Diary #: 068 Date: 03-May-2010 Monday

Bid Item: 056 W-L02-WEL.05604-0120F4 W Line Lift 02 Weld

SMITH-EMERY SF

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH BERNARD DOCENACertified Welding Ins 8.00 2.00 0.00 10.00

Bid Item: 056 W-L02-WEL.05604-0120F4 W Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

002297

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

002296

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

002242

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

2242

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP BRYCE HOWELLIronworker 8.00 2.00 0.00 10.00

JNM JIN QUAN HUANGIronworker 8.00 2.00 0.00 10.00

JNM SONGTAO HUANGIronworker 8.00 2.00 0.00 10.00

Bid Item: 056 W-L03-ALB.05604-0120F4 W Line Lift 03 Align & Bolt

SMITH-EMERY SF

Bid Item: 056 W-L03-ALB.05604-0120F4 W Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE AMAYA-MESAIronworker 5.00 0.00 0.00 5.00

JNM WALTER ZELEDONIronworker 5.00 0.00 0.00 5.00

Bid Item: 056 W-L04-WEL.05604-0120F4 W Line Lift 04 Weld

SMITH-EMERY SF

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH STEVEN MCCONNELLCertified Welding Ins 8.00 2.00 0.00 10.00

OTH TOM PASQUALONECertified Welding Ins 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Le, Thanh Diary #: 068 Date: 03-May-2010 Monday

Bid Item: 056 W-L04-WEL.05604-0120F4 W Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L05-OBG.05604-0120F4 E Line Lift 05 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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